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Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0006 Pay Period End Date: 06.04.2016 Est Number: 0006 Pay Period End Date: 06.04.2016
Contract Location: Total to Date  Prev to Date This Estimate
FOSTER NORTHWEST & SOUTHEAST Estimate Type: PROG Current Contract Amt Total Earnings $2,702,139.77  $1,745,090.37 $957,049.40
$3,962,816.70 Stockpiled Materials $.00 $.00 $.00
Contractor Original Contract Amt Gross Earnings $2,702,139.77  $1,745,090.37 $957,049.40
ontractor: Date Let 09.03.2015 $3.961.506.30 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION INC. ated Zt- L. Escrow Amount $.00 $.00 $.00
129 E 2ND ST _ Datf; Awar ed : 18-51’22812 % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: 14, .
PO BOX 1087 : 68% Net Earnings  $2,702,139.77 $1,745,090.37 $957,049.40
Date Notice for Work to ]
Begin:  03.22.2016 % Time Comp
HASTINGS NE 68902-1087 gin: - 48%  Liquidated Damages $.00 $.00 $.00
Date Work Actually Began: 03.22.2016 Incentives $.00 $.00 $.00
Phone: Date Project Completion: Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-25.00 $.00 $-25.00
Bituminous Adj
Surety Co: o A(j. :00 :00 :.00
utopa .00 .00 .00
MERCHANTS NATIONAL BONDING, INC. p Y J
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
PIERCE I .J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number  Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
31825 000 STPD-13-4(110) 013 13.91 26.81 GRAD CULV SEED BR GDRL Matl Discrepancy Payment Adj $.00 $.00 $.00
BIT Total for Adjustments -$25.00 $.00 -$25.00
Payment  $2,702,114.77 $1,745,090.37 $957,024.40
Project Manager District Engineer
Koertje, Keith 06.07.2016 Boyle, Pat 06.07.2016
Construction Engineer Controller
Halstead, Kerri 06.07.2016 Burling, Laurie 06.08.2016
Controller
Burling, Laurie 06.08.2016
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Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0006 Pay Period End Date: 06.04.2016 Est Number: 0006 Pay Period End Date: 06.04.2016
Prps| Proj 1. Contracted 2. Current Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 L019.13 1.50 7,263.000 10,894.50
0001 0001 0030.10 5,870.00 1.000 5,870.00 EROSION CONTROL, CLASS 1D SY 7,263.000 10,894.50
MOBILIZATION LS 1.000 5,870.00 0.000 0.00
1.000 5,870.00 0.000 0.00
0.000 0.00 0010 0010 L022.11 4.00 533.000 2,132.00
0002 0002 1009.00 2,844.00 1.000 2,844.00 FABRIC SILT FENCE-LOW POROSITY LF 533.000 2,132.00
GENERAL CLEARING AND GRUBBING LS 1.000 2,844.00 493.000 1,972.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 1 GRADING Contracted 74,562.52
0003 0003 1011.00 30.00 31.000 930.00 Current 74,562.52
WATER MGAL 31.000 930.00 In place 45,159.14
0.000 0.00 This Estimate 28,391.56
0.000 0.00 GROUP 4 CULVERTS
0004 0004 1012.00 169.22 4.000 676.88 0011 0011 0030.40 7,850.00 1.000 7,850.00
RIGHT-OF-WAY MARKERS EACH 4.000 676.88 MOBILIZATION LS 1.000 7,850.00
0.000 0.00 0.720 5,652.00
0.000 0.00 0.000 0.00
0005 0005 1030.00 18.48 2,025.000 37,422.00 0012 0012 4040.00 290.00 5.000 1,450.00
EARTHWORK MEASURED IN EMBANKMENT CcY 2,025.000 37,422.00 REMOVE HEADWALLS FROM CULVERTS EACH 5.000 1,450.00
1,300.000 24,024.00 0.000 0.00
1,300.000 24,024.00 0.000 0.00
0006 0006 1102.00 15.94 489.000 7,794.66 0013 0013 4044.00 6,870.00 1.000 6,870.00
REMOVE ASPHALT SURFACE SY 489.000 7,794.66 PREPARATION OF STRUCTURE EACH 1.000 6,870.00
489.000 7,794.66 AT STA. 293+86 1.000 6,870.00
274.000 4,367.56 0.000 0.00
0007 0007 7017.00 4.42 1,244.000 5,498.48 0014 0014 4044.01 6,870.00 1.000 6,870.00
REMOVE GUARDRAIL LF 1,244.000 5,498.48 PREPARATION OF STRUCTURE EACH 1.000 6,870.00
1,244.000 5,498.48 AT STA. 919402 1.000 6,870.00
0.000 0.00 0.000 0.00
0008 0008 L006.00 500.00 1.000 500.00 0015 0015 4050.01 20.00 31.000 620.00
COVER CROP SEEDING ACRE 1.000 500.00 EXCAVATION FOR PIPE, PIPE-ARCH CY 31.000 620.00
0.000 0.00 CULVERTS, AND HEADWALLS 0.000 0.00
0.000 0.00 0.000 0.00
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Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0006 Pay Period End Date: 06.04.2016 Est Number: 0006 Pay Period End Date: 06.04.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0016 0016 4051.01 29.40 43.000 1,264.20 0025 0025 8010.03 91.00 10.100 919.10
EXCAVATION FOR BOX CULVERTS CcYy 43.000 1,264.20 CRUSHED ROCK FOR BASE COURSE CcY 10.100 919.10
3.729 109.63 0.000 0.00
0.000 0.00 0.000 0.00
0017 0017 4100.06 1,080.00 4.900 5,292.00 0026 0026 P300.36 77.00 32.000 2,464.00
CLASS 47B-3000 CONCRETE FOR HEADWALL CY 4.900 5,292.00 36" CULVERT PIPE, TYPE 3,4 OR 5 LF 32.000 2,464.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0018 0018 4101.06 520.00 25.720 13,374.40 4000 4000 P300.42 109.20 0.000 0.00
CLASS 47B-3000 CONCRETE FOR BOX CcYy 25.720 13,374.40 42" CULVERT PIPE, TYPE 3,4 OR 5 LF 12.000 1,310.40
CULVERT 25.720 1337440 4o Cvert Pipe Type 34,5 0.000 0.00
0.000 0.00 0.000 0.00
0019 0019 4107.07 740.00 3.850 2,849.00 GROUP 4 CULVERTS Contracted 56,834.70
CLASS 47B-3000 CONCRETE FOR CONCRETE CY 3.850 2,849.00 Current 58,145.10
COLLARS 0.000 0.00 In place 36,844.03
0.000 0.00 This Estimate 0.00
0020 0020 4150.00 2.10 675.000 1,417.50 GROUP 4A CULVERT AT STA. 724+45.00 TRIPLE 1
REINFORCING STEEL FOR HEADWALL LB 675.000 1,417.50 0027 0027 0030.40 2,945.00 1.000 2,945.00
0.000 0.00 MOBILIZATION LS 1.000 2,945.00
0.000 0.00 0.700 2,061.50
0021 0021 4151.00 1.60 2,480.000 3,968.00 0.000 0.00
REINFORCING STEEL FOR BOX CULVERT LB 2,480.000 3,968.00 0028 0028 4044.00 6,380.00 1.000 6,380.00
2,480.000 3,968.00 PREPARATION OF STRUCTURE EACH 1.000 6,380.00
0.000 009 AT STA. 724+45.00 1.000 6,380.00
0022 0022 4157.00 2.10 265.000 556.50 0.000 0.00
REINFORCING STEEL FOR COLLARS LB 265.000 556.50 0029 0029 4101.06 1,160.00 6.700 7,772.00
0.000 0.00 CLASS 47B-3000 CONCRETE FOR BOX CcY 6.700 7,772.00
0.000 0.00 CULVERT 6.700 7,772.00
0023 0023 4360.18 273.00 1.000 273.00 0.000 0.00
18" METAL FLARED-END SECTION EACH 1.000 273.00
0.000 0.00
0.000 0.00
0024 0024 4360.36 797.00 1.000 797.00
36" METAL FLARED-END SECTION EACH 1.000 797.00
0.000 0.00
0.000 0.00
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Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID;: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0006 Pay Period End Date: 06.04.2016 Est Number: 0006 Pay Period End Date: 06.04.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0030 0030 4151.00 1.70 935.000 1,589.50 0036 0036 L001.02 2,000.00 1.000 2,000.00
REINFORCING STEEL FOR BOX CULVERT LB 935.000 1,589.50 SEEDING, TYPE B ACRE 1.000 2,000.00
935.000 1,589.50 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4A CULVERT AT STA. 724+45.00 TRIPLE 1 Contracted 18,686.50 0037 0037 L032.75 160.00 2.000 320.00
Current 1868650 MULCH TON 2.000 320.00
In place 17,803.00 0.000 0.00
This Estimate 0.00 0.000 0.00
GROUP 4B CULVERT AT STA. 793+06.00 TRIPLE 1 GROUP 5 SEEDING Contracted 3.320.00
0031 0031 0030.40 2,945.00 1.000 2,945.00 Current 3,320.00
MOBILIZATION LS 1.000 2,945.00 In place 0.00
1.000 2,945.00 This Estimate 0.00
0.000 0.00 GROUP 6 BRIDGE AT STA. 398+06.11 1-24'-6" & 2
0032 0032 4044.00 6,380.00 1.000 6,380.00 0038 0038 0030.60 16,000.00 1.000 16,000.00
PREPARATION OF STRUCTURE EACH 1.000 6,380.00 MOBILIZATION LS 1.000 16,000.00
AT STA. 793+06.00 1.000 6,380.00 0.299 4,784.00
0.000 0.00 0.000 0.00
0033 0033 4101.06 1,160.00 7.500 8,700.00 0039 0039 6007.12 275.00 39.000 10,725.00
CLASS 47B-3000 CONCRETE FOR BOX cYy 7.500 8,700.00 CONCRETE BRIDGE DECK REPAIR 3% 39.000 10,725.00
CULVERT 3.750 4,350.00 167.292 46,005.30
0.000 0.00 98.816 27,174.40
0034 0034 4151.00 1.70 795.000 1,351.50 0040 0040 6131.23 450 699.000 3,145.50
REINFORCING STEEL FOR BOX CULVERT LB 795.000 1,351.50 PENETRATING CONCRETE SEALER SF 699.000 3,145.50
397.500 675.75 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4B CULVERT AT STA. 793+06.00 TRIPLE 1 Contracted 19,376.50 0041 0041 6619.50 3,000.00 6.000 18,000.00
Current 19.376.50 REPAIR FLOOR DRAIN EACH 6.000 18,000.00
In place 14,350.75 6.000 18,000.00
This Estimate 0.00 3.000 9,000.00
GROUP 5 SEEDING GROUP 6 BRIDGE AT STA. 398+06.11 1-24'-6" & 2 Contracted 47,870.50
0035 0035 0030.50 1,000.00 1.000 1,000.00 Current 47,870.50
MOBILIZATION LS 1.000 1,000.00 In place 68,789.30
0.000 0.00 This Estimate 36,174.40
0.000 0.00
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Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC.

Est Number: 0006 Pay Period End Date: 06.04.2016 Est Number: 0006 Pay Period End Date: 06.04.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 6A BRIDGE AT STA. 762+39.19 1-28-6", 2- 0049 0049 7011.20 26.25 425.000 11,156.25
0042 0042 16,000.00 1.000 16,000.00 W-BEAM GUARDRAIL LF 425.000 11,156.25
MOBILIZATION LS 1.000 16,000.00 0.000 0.00
0.476 7,616.00 0.000 0.00
0.000 0.00 0050 0050 7020.00 2,375.00 4.000 9,500.00
0043 0043 275.00 70.000 19,250.00 BRIDGE APPROACH SECTIONS EACH 4.000 9,500.00
CONCRETE BRIDGE DECK REPAIR SY 70.000 19,250.00 0.000 0.00
107.973 29,692.59 0.000 0.00
0.000 0.00 0051 0051 7024.27 2,675.00 12.000 32,100.00
0044 0044 163.00 35.000 5,705.00 GUARDRAIL END TREATMENT, TYPE I EACH 12.000 32,100.00
ROCK RIPRAP, TYPE B TON 35.000 5,705.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 000 GROUP 7 GUARDRAIL Contracted 93,866.25
0045 0045 4.25 1,219.000 5,180.75 Current 93,866.25
PENETRATING CONCRETE SEALER SF 1,219.000 5,180.75 In place 0.00
0.000 0.00 This Estimate 0.00
0.000 0.00 GROUP 9 BITUMINOUS
0046 0046 3,000.00 10.000 30,000.00 0052 0052 0002.55 7.50 2,044.000 15,330.00
REPAIR FLOOR DRAIN EACH 10.000 30,000.00 OVERLAY BROKEN LINES STA 2,044.000 15,330.00
10.000 30,000.00 1,515.260 11,364.45
0.000 0.00 594.180 4,456.35
GROUP 6A BRIDGE AT STA. 762+39.19 1-28-6", 2- Contracted 76,135.75 0053 0053 0002.60 8.50 4,088.000 34,748.00
Current 76,135.75  OVERLAY SOLID LINES STA 4,088.000 34,748.00
In place 67,308.59 2,436.490 20,710.17
This Estimate 0.00 998.060 8,483.51
GROUP 7 GUARDRAIL 0054 0054 0030.90 130,000.00 1.000 130,000.00
0047 0047 5,000.00 1.000 5,000.00 MOBILIZATION LS 1.000 130,000.00
MOBILIZATION LS 1.000 5,000.00 1.000 130,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0055 0055 1020.03 35.00 28.000 980.00
0048 0048 785.00 46.000 36,110.00 DELINEATOR, TYPEIII EACH 28.000 980.00
CULVERT MOUNTED GUARDRAIL POST EACH 46.000 36,110.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00
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Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0006 Pay Period End Date: 06.04.2016 Est Number: 0006 Pay Period End Date: 06.04.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0056 0056 2001.00 29.50 5.000 147.50 0065 0063 9005.75 31.39 45,790.000 1,437,348.10
GRAVEL SURFACE COURSE cY 5.000 14750 ASPHALTIC CONCRETE, TYPE SPR TON 45,790.000 1,437,348.10
0.000 0.00 33,429.940 1,049,365.82
0.000 0.00 13,943.670 437,691.80
0057 0057 2010.00 47.00 210.000 9,870.00 0066 0064 9009.00 4.00 6,018.000 24,072.00
CRUSHED ROCK SURFACE COURSE cY 210.000 9,870.00 PLACEMENT OF ASPHALTIC CONCRETE FOR 53% 6,018.000 24,072.00
0.000 0.00 DRIVEWAYS AND INTERSECTIONS 0.000 0.00
0.000 0.00 0.000 0.00
0058 0058 2021.00 50.00 2.000 100.00 0067 0065 9009.75 135.50 105.000 14,227.50
MAILBOX POST EACH 2.000 100.00 TEMPORARY SURFACING sy 105.000 14,227.50
0.000 0.00 24.500 3,319.75
0.000 0.00 0.000 0.00
0059 0059 6133.00 40.00 604.000 24,160.00 0068 0066 9009.89 105.50 391.000 41,250.50
MEMBRANE WATERPROOFING 53 604.000 24,160.00 SURFACING 9" sy 391.000 41,250.50
190.000 7,600.00 391.000 41,250.50
190.000 7,600.00 0.000 0.00
0060 0060 7521.24 24.55 72.000 1,767.60 0069 0067 9010.50 41.39 1,800.000 74,502.00
24" WHITE PREFORMED PAVEMENT MARKING LF 72.000 1,767.60  ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 1,800.000 74,502.00
0.000 000 SPR 5.000 206.95
0.000 0.00 0.000 0.00
0061 0061 7530.44 1,160.00 2.000 2,320.00 0070 0081 9020.95 583.00 17.000 9,911.00
RAILROAD CROSSING SYMBOL PREFORMED EACH 2.000 2,320.00 PERFORMANCE GRADED BINDER (64-34) FOR TON 17.000 9,911.00
PAVEMENT MARKING 0.000 0.00 STATE MAINTENANCE PATCHING 7.078 4,126.47
0.000 0.00 4.928 2,873.02
0062 0079 8022.15 1.48 500.000 740.00 0071 0068 9021.13 583.00 1,618.060 943,328.98
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 740.00  PERFORMANCE GRADED BINDER (64-34) TON 1,618.060 943,328.98
STATE MAINTENANCE PATCHING 228.540 338.24 1,047.879 610,913.46
228.540 338.24 451.866 263,437.88
0063 0062 8022.20 1.48 47,590.000 70,433.20 0072 0069 9034.00 3.50 3,779.000 13,226.50
HYDRATED LIME/WARM MIX ASPHALT EACH 47,590.000 70,433.20 PREPARATION OF INTERSECTIONS AND sy 3,779.000 13,226.50
33,488.940 49,563.63 DRIVEWAYS 2,104.000 7,364.00
33,488.940 49,563.63 1,905.000 6,667.50
0064 0080 9002.10 31.39 500.000 15,695.00 0073 0070 9053.00 2.00 38,070.000 76,140.00
ASPHALTIC CONCRETE FOR STATE TON 500.000 15,695.00 TACK COAT GAL 38,070.000 76,140.00
MAINTENANCE PATCHING, TYPE SPR 228.540 7.173.87 37,800,000 75,600.00
165.580 5,197.56 14,900.000 29,800.00
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Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0006 Pay Period End Date: 06.04.2016 Est Number: 0006 Pay Period End Date: 06.04.2016
Prps| Proj 1. Contracted 2. Current Prps Proj 1. Contracted 2. Current
Line Nbr  Line Nbr ltem Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0074 0071 9111.00 30.00 10.000 300.00 0082 0078 9300.52 6,500.00 1.000 6,500.00
WATER MGAL 10.000 300.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 6,500.00
0.000 0ooo /D 0.000 0.00
0.000 0.00 0.000 0.00
0075 0072 9179.23 345.00 680.931 234,921.20 GROUP 9 BITUMINOUS Contracted 3,317,223.08
COLD MILLING, CLASS 3 STA 680.931 234,921.20 Current 3.317,223.08
680.232 234,680.05 In place 2,268,572.36
158.410 54,651.45 This Estimate 876,685.94
0076 0073 9179.35 5.00 2,239.000 11,195.00 GROUP 10 GENERAL ITEMS
COLD MILLING, CLASS 5 SY 2,239.000 11,195.00 0083 0083 0001.08 0.50 9,617.000 4,808.50
2,239.000 11,195.00 BARRICADE, TYPE Il BDAY 9,617.000 4,808.50
1,185.000 5,925.00 926.000 463.00
0077 0074 9179.72 10.00 380.000 3,800.00 245.000 122.50
REMOVE ASPHALT SURFACE FROM BRIDGE SY 380.000 3,800.00 0084 0084 0001.10 2.00 936.000 1,872.00
380.000 3,800.00 BARRICADE, TYPE Il BDAY 936.000 1,872.00
0.000 0.00 2,605.000 5,210.00
0078 0075 9185.76 6.60 1,360.000 8,976.00 742.000 1,484.00
RUMBLE STRIPS, ASPHALT STA 1,360.000 8,976.00 0085 0085 0001.75 1.00 1,040.000 1,040.00
0.000 0.00 TEMPORARY SIGN DAY EACH 1,040.000 1,040.00
0.000 0.00 758.000 758.00
0079 0076 9188.50 40.00 737.000 29,480.00 306.000 306.00
SURFACING UNDER GUARDRAIL SY 737.000 29,480.00 0086 0086 0001.90 1.00 17,170.000 17,170.00
0.000 0.00  SIGN DAY EACH 17,170.000 17,170.00
0.000 0.00 6,690.000 6,690.00
0080 0082 9300.37 1.00 850.000 850.00 1,462.000 1,462.00
RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00 0087 0087 0002.28 0.40 7,500.000 3,000.00
MAINTENANCE PATCHING 0.000 0.00 TEMPORARY PAVEMENT MARKING REMOVAL LF 7,500.000 3,000.00
0.000 0.00 3,955.000 1,582.00
0081 0077 9300.38 1.00 80,903.000 80,903.00 495.000 198.00
RAP INCENTIVE PAYMENT EACH 80,903.000 80,903.00 0088 0088 0002.30 0.40 1,600.000 640.00
0.000 0.00 PAVEMENT MARKING REMOVAL LF 1,600.000 640.00
0.000 0.00 206.000 82.40
0.000 0.00
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Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC. Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0006 Pay Period End Date: 06.04.2016 Est Number: 0006 Pay Period End Date: 06.04.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl Proj ) Prpsl Proj )
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0089 0089 0002.44 0.40 7,800.000 3,120.00 0098 0098 0020.00 2.00 500.000 1,000.00
TEMPORARY PAVEMENT MARKING, TYPE LF 7,800.000 3,120.00 TRAINING HOUR 500.000 1,000.00
PAINT 7,851.000 3,140.40 0.000 0.00
775.000 310.00 0.000 0.00
0090 0090 0002.47 0.10 7,800.000 780.00 0099 0099 0030.00 10,000.00 1.000 10,000.00
TEMPORARY PAVEMENT MARKING SURFACE LF 7,800.000 780.00 MOBILIZATION LS 1.000 10,000.00
PREPARATION 3,868.000 386.80 1.000 10,000.00
775.000 77.50 0.000 0.00
0091 0091 0003.10 250.00 140.000 35000.00 0100 0100 7110.00 10.00 9,425.000 94,250.00
FLAGGING DAY 140.000 35,000.00 TEMPORARY FENCE LF 9,425.000 94,250.00
71.500 17,875.00 8,187.000 81,870.00
23.000 5,750.00 0.000 0.00
0092 0092 0003.20 350.00 50.000 17,500.00 0101 0101 9110.01 50.00 60.000 3,000.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 50.000 17,500.00 ~RENTAL OF LOADER, FULLY OPERATED HOUR 60.000 3,000.00
26.000 9,100.00 0.000 0.00
9.000 3,150.00 0.000 0.00
0093 0093 0003.50 25.00 575.000 14,375.00 0102 0102 9110.02 50.00 50.000 2,500.00
CONCRETE PROTECTION BARRIER LF 575.000 14,375.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
OPERATED 0.000 0.00
612.500 15,312.50 : :
0.000 0.00 0.000 0.00
0094 0094 0003.56 5.00 575.000 287500 0103 0103 9110.03 50.00 60.000 3,000.00
RELOCATE CONCRETE PROTECTION BARRIER LF 575.000 2,875.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 60.000 3,000.00
612.500 3,062.50 0.000 0.00
287.500 1,437.50 0.000 0.00
0095 0095 0003.70 450.00 8.000 360000 0104 0104 9110.07 75.00 60.000 4,500.00
TEMPORARY RUMBLE STRIP EACH 8.000 3,600.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 60.000 4,500.00
8.000 3,600.00 0.000 0.00
0.000 0.00 0.000 0.00
0096 0096 0003.74 10,000.00 2.000 20,000.00 0105 0105 9110.27 50.00 10.000 500.00
TEMPORARY TRAFFIC SIGNAL EACH 2,000 20,000.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 10.000 500.00
EXCAVATOR, FULLY OPERATED 0.000 0.00
2.000 20,000.00 : :
0.000 0.00 0.000 0.00
0097 0097 0010.04 1,500.00 1.000 1,500.00 0106 0106 L022.75 5.00 200.000 1,000.00
FIELD OFFICE EACH 1.000 1,500.00 TEMPORARY SILT CHECK LF 200.000 1,000.00
0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00




Nebraska Department of Roads

Date: 06.09.2016

Estimate Summary to Contractor Page: 90of9
Contract ID: 3825 Vendor ID: 0083 WERNER CONSTRUCTION INC.
Est Number: 0006 Pay Period End Date: 06.04.2016
Prps| Proj 1. Contracted 2. Current
Line Nbr  Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount
0107 0107 L022.90 4.00 400.000 1,600.00
TEMPORARY SILT FENCE LF 400.000 1,600.00
45.000 180.00
0.000 0.00
0108 0108 L.860.50 5,000.00 1.000 5,000.00
ENVIRONMENTAL COMMITMENTS - LS 1.000 5,000.00
CONTRACTOR COMPLIANCE 0.800 4,000.00
0.300 1,500.00
GROUP 10 GENERAL ITEMS Contracted 253,630.50
Current 253,630.50
In place 183,312.60
This Estimate 15,797.50
Totals for contract Contracted 3,961,506.30
Current 3,962,816.70
In place 2,702,139.77

This Estimate

957,049.40



